

## NOTES FROM CMB CONFERENCE CALL 1/10/12

- ATTENDEES: James Chapman, Mac Weaver, Mike Brown, Amanda Rohrich, Doug Benton, Mark Garland, Andy Gray, Jeri Billiard, Joanne Waller
- Note from James Chapman: The 2 year rollover time for the CMB comes up in June. That means that James and Becky will switch roles as chair and co-chair. Also any new or replacement members need to be submitted.
- Update from Andy Gray: The new contract has been awarded for operations and maintenance to Oxford. Many of the original developers will be available for a short time, so there will be a transition period as the new programmers get up to speed.
- Note from Jeri Billiard: Feb. 9<sup>th</sup> is the target date for the 2.5 releases. There may be a week or two delay, but no problems are expected.
- All defects were reviewed and approved by the CMB. Most enhancements were reviewed and approved. See notes in attached spreadsheets.